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and Environment 

RE: Request for Extension, Industrial A m  IM/IRA 

Dear Mr. Slaten, 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management Division 
(the Division), and the United Statem Euvironmantal Protection Agency, Region VU, have considered your extension 
request fbr the remining milestoma of the Iadusrrial Area IWIU and an granting DOE a portion of the total time 
requested. As detailed below, the agde rccognb that good cause exists to justify a three month schedule extension. 

N o  facton were presented in your July i, 1994 letter (94-DOE-07297) as necessitating an extension: inclusion of the 
spill control milestone fbnn the April IS, 1994 Senior Executive Committee resolution of the Pond Water IWRA 
dispute, and additional technical work which "had broader programmatic implications". 

- e .  

Several points of  clarification related to the spiU antral milestone appear wgllllllfcd. Ihe SEC nsolution statanent said 
"DOE will develop and propose an IAG milestma for spill control within three months". Nowhere in the resolution 
statement did the SEC designate the IdustrU Atea IM/IRA to carry this milestonq that decision was strictly internal. 
The three month paid stipulased in the nsolution statemat has now come to a close. Though not specifically stated in 
your lettso, the agencie am willing to cauideryourextawion request apropoaal for an IAO milestone purswnt to the 
SEC resolution stldansslt. Early in May, adotailed schedule for the revision of the Draft Propossd IM/IRA was 
hfordly & l i d  to the qpciem by DOEIBOQO project mawgas and outhod needing only seven weeks for "Pond 
IM/IRA Inclusion". It is also w d  raaemkring that the purpose of  this milsstone carno fiioln the Pond Water IM/IRA 
asameaastodisoontiouo~routiw~oftheintaiorpondsforspil~controL Yourletterrefastothemilestoneas 
"Sewage Treatment Tank Upgde". We rwnind DOE not to lose sight of the original intent o f  the milestone. 

We fmd DOE'S claim of  requiring an additid four months to address items of technicalnature insupportable. The 
same schedule &reaced in the above pllnsnph estimated needing only eight weeks for "fMIIRA Technical Work". 
' I h i s w o r k w a s t o o c c p r ~  with the inclusion of the spill control mil&tone. The agencies submitted our 
comments on the D d  pmpossd IM/IRA in early April; DOE has already had thns months to resolve these issues. Until 
our receipt of your cndcmsw# ' ldqll43t,wewavnotawamofDOE'sa%wsmmtofthesedetailr. InEact,wewereadvised 
a month ago that agency COlpmdllEI were already resolved. 

As a result, we have found that the thrw montbs requirrd by the SEC to develop and propow the spill control milestone 
to be the appropriate extension to the IdustMAra~ IM(IRA. 'Ibis extra thrw month paid &odd also be adequate to 
concumntly address those item8 of sdditional tectinical work. Using our August 10,1993 lomspoadmce as the schedule 
baseline, we an adding three months to those milestones to reset the remaining schedule as follows: 

Milestow Previous Due Date New Due DaQ 
Submit Draft Responsiveness Summary 8/2/94 
Submit Final Responsiveness Summary 8/23/94 
Submit Final Decision Document 8/23/94 

11m94 
1 1/23/94 
1 1/23/94 
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Submittal of the Draft RS should occur at the same time as the closure of the 60 day public comment period; the 
schedule then allows three weeks to review public comments and incorporate them into the final document. In order to 
close public comment 3n 11/2/94, the Final Proposed IWIRA needs to be released to the public no later than 9/2/94. n e  
agencies also require 10 working days to review the Final Proposed document prior to public release to ensure our 
comment5 on the Draft Proposed document have been incorporated. 

If you have any questions regarding these matters, please call Dave Norbury at 692-3415 or Bill Fraser at 294-108 1. 

Sincerely, 

Joe bchieffelin, mther 
Rocky Fiats IAG Unit 
Hazardow Waste Control Program 

, 

Martin Hestmark, Manager 
Rocky Flats Project 
Environmental Protection Agency 

cc: Bill Fraser, EPA 
Regina Sarla, DOE 

Laura P m l t ,  AGO 
Steve Tarlton, RFPU 
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